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Goal # 1 
Credibility and Efficiency of Acquisition and Logistics Process 

 
Objective: Reduce Cycle Time - Develop changes in all processes to support implementation of the 
new DoD 5000.2R evolutionary acquisition and reduce cycle time. 
 

Program Stability 
 
1.  Re-establish Technical Risk Reserves (ARA): 
Maximize program stability and reduce funding risk through the re-establishment and protection of technical 
risk reserves, into budget execution.  The reserve would cover the difference between the Service Estimate and 
the Cost Analysis Improvement Group estimate.  Guidance being drafted for service implementation.   
Projected completion date for guidance is June 2002. 
 
                     2.  Establish Milestone -to-Milestone Budgeting/Milestone Authorization (AI/ARA):  
Multi-year contracts provide stability and achieve cost savings. for production programs.  Establish a 
milestone to milestone rogram to provide stability for programs earlier in the acquisition cycle.  Program and 
budget for high priority systems at the cost level determined at the DAB for selected ACAT 1D systems and 
protect those budgets from internal perturbations, provided the program is meeting cost, schedule  and 
performance objectives during the system development and demonstration phase.  Seek Congressional 
approval for milestone-to-milestone budgets. 
Projected completion date to establish budget targets is September 2002. 
 

Financial Reform 
 

üüü   3.  Realistic Pricing of Programs (AI): 
Fund programs realistically.  To remove cost pressures that result in under-funding of programs, the CAIG 
estimate will be used for ACAT 1D programs.  
 
4.  Raise Reprogramming Thresholds (ARA/AI – Identified as a BIC Action): 
Improve management flexibility and decrease the time it takes to get money into accounts where it can be used 
quickly by doubling current reprogramming thresholds (to keep up with inflation) from the current statutory 
limit of less than $4M RDT&E and less than $10M procurement and O&M.  Will be worked with 
Congressional staffs (same thresholds since 1982) – not a legislative issue.   
Will be worked with Congressional staffs (same thresholds since 1982) – not a legislative issue. 
 
 
5.  Initiate inter-Appropriation Transfers (ARA/AI-identified as a BIC action): 
Increase management flexibility and improve stability by seeking statutory relief that will permit transfer of 
procurement funds to RDT&E within the same acquisition program to assist in the development to production 
transition.   
This Business Initiative Council initiative is being worked through a Legislative Proposal. 
 
6.  Achieve MDAP/PPBS Decision Integration (ARA): 
Use the IPT process, with AT&L and Comptroller lead, to propose ways to make the acquisition management 
and PPBS work together better.  (Schedule TBD) 
 
 
 
 
 

Revised 
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Goal # 1 
E-Business 

 
7.  Form AT&L Electronic Business Rapid Improvement Team (AI/CMC & all other AT&L offices):  
Rapid and effective integration of EB will enable efficiency and mission effectiveness, exploit revolutions in 
military and business affairs, and provide information for decision superiority required to ensure success in 
conflict.  The EB Steering Group will develop a unifying AT&L EB vision and roadmap for implementation.  A 
list of barriers, recommendations and on-going initiatives will be compiled as a foundation for the visioning 
process.  High payoff EB opportunities with a special emphasis on customer needs will be identified.  In 
conjunction with the action plan and roadmap, the campaign will recommend and AT&L governance process 
and develop a communication and marketing plan.  
Phase One ended in November 2001; projected completion date for Phase Two is May 2002. 
 
8.  Implement the DoD Cross-Functional Procurement Process Model (DP/DCMA):   
Continuous implementation through FY 05 
 
9.  Develop Past Performance Automated Information System (PPAIS) (AI/ARA/DP):  
Collection and use of past performance data was mandated in 1993 statute requiring the collection and use of 
past performance information in competitive source selections.  PPAIS, a central retrieval capability for DOD, 
was developed at the direction of USD (AT&L) in 1996 and established as an operational capability in July 
2000.  It serves as the center of DOD’s paperless report card system for large dollar contracts. The report card 
system is being expanded to include other Federal report cards. In addition, development of a passive system, to 
support small dollar acquisitions is in process.  
Projected completion date for transition plan is March 2003. 
 
10.  Review Government-wide acquisition contracts (GWACs) and multiple agency contracts (MACs) 
(DP): 
Projected completion date for an operational site is Dec 2002. 
 
11.  Initiate DLA’s Business Systems Modernization (L&MR): 
The Business Systems Modernization (BSM) Program is the Defense Logistics Agency (DLA) initiative for 
replacing its mission critical legacy systems with Commercial-Off-The-Shelf (COTS) systems. Expected 
results include improved logistics responsiveness through collaborating with customers and suppliers to fully 
integrate information. The BSM goal is to focus on DLA’s core business, supply chain management, by 
integrating robust COTS packages, such as Enterprise Resource Planning (ERP) and Advanced Planning and 
Scheduling (APS) software.  Integration will reduce operating costs, and will embrace both continuous process 
and technology advancements through COTS software upgrades. BSM’s operational objectives are key 
enablers for achieving the goals of the DLA Strategic Plan, The DoD Logistics Strategic Plan, as well as the 
Joint Vision 2020.   
Complete roll out of replacement for SAMMS/DISMS projected for FY05. 
 
12.  Accelerating Payments Using E-Commerce (DP): 
DFAS and the military departments, led by USD Comptroller and USD (AT&L), will develop integrated 
business rules for payment and contract management to support accelerated payments.  
Projected completion date for business rules is October 2002.  
 
13.  Restructure Standard Procurement System (DP):  
The SPS Program Manager is currently developing acquisition documentation that reflects ongoing changes to 
the program baseline.  A revised ADM was issued by ASD(C3I) on January 15, 2002.  An IIPT is scheduled 
for February 1, 2002 to address restructure plan including schedule. (Schedule TBD) 
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Goal # 1 
 
14.  Establish Integrated Digital Environment (ARA/AI):  
On July 2, 1997 the Deputy Secretary of Defense has established goals for transitioning to digital operations in 
all acquisition program and support offices. The focus these goals is to achieve an acquisition process that would 
coincide with the Department's goal of digital operations for acquisition management and life-cycle integrated 
information, that is, an integrated digital environment (IDE).  The OSD approach to the IDE Program is 
primarily centered around three thrusts: - Leveraging ongoing projects within the DoD acquisition community 
that are taking advantage of new and existing technologies to create environment that allows programs to create, 
store, access, process and exchange data digitally and cost effectively. - Engage with top level DoD leadership  
and defense industry leaders to gain corporate support for IDE while expanding our engagement with mid level 
management both within the defense industry and the Department of Defense. - Creating model contract 
language and trading agreements for integrated digital environment for use by the Department and private 
industry.  
Projected 25% reduction of government/contractor data management systems by December 2003. 
 
15.  Create a Knowledge Management (KM) System (AI):  
Provide acquisition professionals with knowledge sharing opportunities, problem solving capabilities, and a 
source for continuous learning so that they are better able to create, access, and apply acquisition knowledge to 
attain higher performance, lower costs, and more rapid deployment of our weapon and support systems.  There 
are four key elements – Promoting KM in Communities of Practice (CoPs), developing common tools for 
CoPs through a KM Center of Excellence, improving the DoD Acquisition Deskbook, and building a DoD 
AT&L portal to link all resources together.  
Projected date to integrate elements into a KM system April 2003. 

 
Integration of Logistics and Acquisition Policies 

 
16.  Give PM Life Cycle Responsibility (Performance Based Logistics) (L&MR/AI/IO):  
Give the Program Manager (PM) life cycle responsibility, including (1) responsibility for life cycle cost and 
control of portions of O&M; (2) performance agreements between combatant commands and the PM; and (3) 
integrated logistics to meet mission availability via government/industry partnerships.  Weapon system 
sustainment should be managed by the PM across the life cycle to meet warfighter performance requirements.  
This strategy features performance agreements with warfighters, contracts with organic providers, partnering to 
meet mission availability, and financial enablers to link PM responsibility and accountability.  
 
17.  Continue Reduction of Total Ownership Cost (RTOC) (S&TS/AI): 
Invest in total ownership cost reduction initiatives to reduce weapon system acquisition and operation and 
support costs, while improving performance. This initia tive includes technology refreshment, contracting for 
total system support, outsourcing, streamlining of logistic processes, and doing research in cost savings 
technologies.   
Projected completion date of best practices guide is October 2002. 

 
Test and Evaluation 

 
18.  Ensure Evolutionary T&E (AI/OT&E): 
Align T&E policy with evolutionary acquisition to ensure testing is consistent with the chosen acquisition 
approach.  
Projected adoption of DoD 5000 changes is December 2002. 
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üüü   19.  Review Encroachment Issues (I&E):  
Encroachment issues are increasingly affecting the Department's training and test mission.  Establish a Range 
Management Activity to enable DoD to more comprehensively manage, support, and sustain range programs.   
Secured needed decisions from Senior Readiness Oversight Council (SROC) in March 2002. 
 

Program Management  
 

20.  Streamline non-essential oversight/documentation for Weapons Systems (AI/ARA):  
Continue our review of the acquisition process and supporting information requirements to ensure non-
essential activity and documentation is eliminated.  Review service policy with the same objective.  
Projected DoD 5000 changes implemented by June 2002. 
 
21.  Streamline CCA Implementation (AI/ARA/DoD CIO):   
The Service Acquisition Executives identified the need to streamline Clinger-Cohen Act implementation in the 
5000 series regulation.  
Projected DoD 5000 changes published in June 2002. 
 
22.  Streamline the Acquisition Process for IT Systems (ARA/ AI/DoD CIO): 
Two RITs, the Global Information Grid (GIG) and Information Technology (IT), have examined ways to adjust 
the acquisition process to align it better with the technology life-cycle of less than 18 months and to identify 
interoperability requirements.   
Projected date for adoption of DoD 5000 changes is September 2002. 
 

Systems Engineering 
 
23.  Revise NATO Allied Quality Assurance Publications (AQAPs) and Allied Reliability and 
Maintainability Publications (ARMPs) to ensure migration toward the use of best commercial practices 
and standards (IO/SE):  
Assist NATO’s efforts to adopt best commercial process, practices, standards etc. by migrating NATO unique 
quality assurance (QA) and reliability & maintainability (R&M) from publications based on US military 
standards to publications based on international, commercial standards.  Review NATO QA and R&M policy 
with same objective.  
Projected completion date of guidance is October 2003. 
 
24.  Assist International Standards Organization (ISO) in developing 15288 an international systems 
engineering standard (IO): 
Participate in US and international meetings to develop an international, commercial standard and guide on 
systems engineering that will allow DoD program managers and our Defense contractors to further adopt best 
commercial practices.   
Projected publication date is March 2003. 
 
25.  Develop the Capability Maturity Model Integration (CMMI)  (IO/AI/ARA ): 
The CMMI effort is working towards integrating Systems Engineering, Software, and Integrated Product and 
Process Development (IPPD) Capability Maturity Models (CMMs). Many of these processes are similar and 
individual application model would result in many redundancies.  Government and Industry can use CMMI for 
self-assessments to assist in improving their systems and software engineering and IPPD processes.  The DoD 
needs to conduct a comprehensive review of its acquisition policy to review it as it relates to CMMI.  
Projected completion date for acquisition process addition is TBD. 
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26.  Transition from Military Configuration and Data Management Standards and Directives to 
Industry Standards (IO/SE): 
Continue to work with industry on migrating military unique CM/DM processes, practices and standards 
towards the use of commercial ones.  Effort entails revising several existing standards and developing new 
ones as required. 
Projected completion date for system engineering registry for information exchange is August 2003. 
 

Interoperability 
 

27.  Joint Technical Architecture (JTA) and Pilot Activity by Joint Aeronautical Commander’s Group 
(JACG) (IO/AI/ARA/DoD CIO):  
JTA v. 4.0 is at the cusp of being ready for release.  Remaining issues on inclusion/exclusion of specific 
elements must be resolved to include the wording on a proposed pilot by the JACG to promote an alternative 
JTA management process and thus potentially identify significant future JTA improvements benefiting the 
acquisition workforce. 
 
Objective: Improve logistics responsiveness and supply chain integration - Develop new processes 
and guidance to make DoD’s logistics system more effective and efficient. 
 

Logistics Responsiveness 
 
28.  Establish Enterprise Integration (EI) (L&MR): 
Current Component Enterprise Integration (EI) efforts have excessively long implementation cycles; are not 
architecturally based; and are limited in capitalized EI technologies and commercial business practices.  
Establish an EI consortium made up of the logistics modernization stakeholders from the Department. The 
consortium shall focus on producing successes and common community wide solutions that support the 
logistics enterprise.  
Implementation of policy compliance is on-going. 
 
29.  Develop Customer Wait Time Performance Measure (L&MR):  
There is no comprehensive measure of how long a customer has to wait from the time he/she orders a part until 
it is delivered to him/her.  Without measures the Warfighter “feels” that items frequently take too long to 
arrive.  Thus the Warfighter has no confidence in the logistics system  
(Schedule TBD) 
 

Supply Chain Integration 
30.  DoD Material Management Regulation (L&MR/AI): 
The DoD Materiel Management Regulation has not kept pace with recent updates/changes to the DoD 5000 
series that align Defense practices with commercial practices.  Write comprehensive replacement for the 
current regulation that looks at the whole logistics system—linking materiel management policies, with 
acquisition strategies at the front end of the supply chain, through distribution and transportation, to disposal 
and reutilization policies at the back end.  
Projected completion date of regulation is December 2002. 
 
 
Objective: Reform Acquisition of Services and Support of Services-Economic Programs - To 
increase efficiency and effectiveness in the acquisition of services; provide proper OSD oversight to 
critical services acquisitions; and properly execute and evaluate DoDs support of services – economic 
programs. 
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Goal # 1 
Acquisition of Services 

 
31.  Promote use of Performance-Based Services Acquisition Pilot Authority (DP/AI):  
Section 821 of the National Defense Authorization Act for FY 2001 includes provisions to accelerate the use of 
performance-based contracts for the acquisition of services.  Promoting the use of this pilot authority, which 
expires 30 October 2003, will assist the Department in meeting its goals to have 50% of all acquisitions for 
services, measured in both dollars and actions, be performance based by 2005.   
 
32.  Institutionalize performance-based services acquisition (DP/AI/ARA): 
The Department has established long term goals to acquire 50% of its services, in terms of dollars and actions, 
on a performance based basis by 2005.  
Projected completion date of final report to OMB is January 2006. 
 
33.  Establish new Acquisition of Services oversight policy (AI/CIO/ARA):  
DoD is increasingly using services to meet it’s needs.  However, management of the acquisition of services has 
generally been left to the lowest departmental levels.  An appropriate management level process is currently 
being finalized.  Based on data received, a redraft of our proposed management policy was sent out for final 
review.
Projected completion date of new policy is April 2002. 

 
Support of Services – Economic Programs 

 

üüü   34.  Develop “Bundling” Policy and Benefit Analysis Guidebook (SADBU):   
A DoD contract consolidations show a lack of consistent application of the regulatory requirement for a benefit 
analysis to be conducted prior to proceeding with a "bundled" contract.  USD(AT&L) guidance has been 
developed on the decision-making process. 
Guidebook completed January 17, 2002. 
 
35.  Initiate Comprehensive Subcontracting Plan Test Program Revision  (SADBU/DCMA):  
The Comprehensive Test Program permits large prime contractors to submit one annual subcontracting plan on 
a company or division-wide basis that covers all DoD subcontracting plan requirements for the fiscal year.   This 
test program began 1 October 1990 and extends until September 30, 2005.  Approximately, 37% of DoD total 
subcontracting dollars are covered under this program.  DoD to assess the program's effectiveness.  
Projected completion date of program revision is June 2002. 
 
36.  Develop Small Business Subcontracting Program IPT (SADBU/DCMA):  
The Small Business Subcontracting Program is increasingly an important focus for small business firms 
interested in DoD procurement opportunities.  There is little or no oversight or monitoring of subcontracting 
plan performance (with the exception of subcontracting plans administered by DCMA.)  Analysis of 
performance (from pre-award through post-award) to improve accountability and enhance DoD subcontracting 
opportunities for small business firms should commence.  
(TBD by resource levels) 
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Goal # 2 
Quality & Morale of the Workforce 

 
Objective: Improving Training and Education (including Continuous Learning) - As a part of 
the transition to performance- learning methods, the department is building a new learning 
environment that will empower each DoD AT&L workforce member with more control over learning 
needs.  It is one that will take full advantage of new opportunities created by information technology.    
 

Certification Training 
 

1.  Modernize Certification Training Courses (AI):  
DAU is modernizing all career field Leve l I – III training tracks to reshape content and expand capacity, 
working with each functional community to establish the right balance between resident and on-line training.  
 
Certification Training for Program Management:  
Projected completion date to teach First Production offering of PMT-352, “Program Management 
Office Course,” is July 2002. 
 
Certification Training for Contracting: 
Projected completion date to deploy Intermediate Contracting/Business Course targeted electives is 
October 2003. 
 
2.  Develop Case-Based Training (AI):  
DAU is developing proven case-based methods to provide a learning environment rich in opportunities for 
critical thinking and analysis for students to further develop high-order thinking skills.  
Projected completion date to deploy Intermediate Contracting/Business Course targeted electives is 
October 2003. 

Continuous Learning 
 
3.  Establish Continuous Learning (CL) Policy and CL Modules Development Process (AI):  
AI is establishing a disciplined, systemic process to identify, prioritize and develop continuous learning 
modules (CLM) needed by all career fields within the DoD AT&L workforce.  AI and DAU are developing 
the modules using web-based technologies designed to assist the workforce members with job performance, to 
learn about and implement Acquisition Technology & Logistics initiatives, and adapt to their rapidly evolving 
functional environment, while furthering their long-term professional development. The process will also 
include coordination with the services to eliminate duplication.  
Projected completion date to deploy 12 continuous learning modules and conduct effectiveness 
assessments is FY 2003. 
 
4.  Establish Strategic Partnerships with Private Sector/Academic Institutions (AI): 
DAU is creating strategic partnerships with the private sector/academic institutions to create charters under 
which DAU students and graduates can apply DAU courses and DAWIA certifications as credits toward 
college and university certificate and degree programs.  These programs expand the inventory of continuous 
learning opportunities for DAU students, motivate them toward attainment of professional certifications, and 
increase the return on previous DoD investments for training the AT&L workforce. 
Projected to develop and deploy ten certificate/degree programs per FYs 2003-5. 
 
 
 
 



   

üüü   Complete              Green – Implementing Phase                  Blue -  Defining Phase                       4/25/2002        Page 8 
   

Goal # 2 
 
Objective: Establishing a Life-Cycle Workforce Management approach to the DoD Civilian 
Workforce - DoD is in the midst of a workforce challenge.  The acquisition, technology, and 
logistics workforce is aging and with 50% being eligible to retire by 2005.  Hiring has been limited 
over the years due to downsizing.  The less senior workforce has increased mobility under FERS.  
The appraisal system does not tie pay to contribution.  A new workforce management approach is 
needed. 
 
5.  Develop Recruiting and Hiring Programs for the DoD Acquisition, Technology, and Logistics 
Workforce (AI/S&T/P&R (CPP): 
At the OSD level in calibration with the services, market DoD and its challenging work opportunities to make 
DoD the employer of first choice for new hires, and provide policy guidance for recruiting efforts. At the 
component level, maximize use of existing authorities and implement local and regional focused recruiting 
programs.  Implement alternative DAWIA certification process for personnel hired from the private sector at the 
mid and upper levels.  
Projected completion date is Sep 2002. 
 
6.  Develop Human Capital Strategic Plans for the DoD Acquisition, Technology, and Logistics 
Workforce  (AI): 
At the Component level, develop human capital strategic plans for their AT&L workforce linked to defense 
guidance, POM/BES, and annual performance planning established by GPRA. Institutionalize this planning 
process by requiring plans to be updated annually.  
Projected completion date is May 2002. 
 
7.  Increase Participation in Acquisition Personnel Demo and Provide Authorities for Flexible 
Compensation/ Recognition/Benefits (AI):  
Seek authority to promote pay for performance, pay banding, flexible bonus and benefits programs, and 
similar initiatives to directly link employee compensation to mission contribution. Initially expand the 
Acquisition Personnel Demonstration Project then seek to apply similar authorities to the entire DoD AT&L 
workforce.  
 
Objective: Use Outreach and Communication strategies to speed effective implementation of 
Acquisition Initiatives - Outreach and communication strategies will create faster and better 
awareness and knowledge of acquisition initiatives using all appropriate media with emphasis upon 
knowledge management.  It will also include deployment of a “full service” presence to the field. 
 

ü 8.  Develop an Outreach & Communication Strategic Approach (AI): 
Develop an integrated outreach and communication strategic approach that shaves the cycle time from policy 
to training and speeds effectiveness of acquisition initiatives. 
AI Outreach and Communication strategic plan completed January 2002. 
 
9.  Promote Performance Support (AI): 
Performance support includes all “Just in Time” services to the DoD AT&L Workforce enabling more 
productive results.  DAU’s reorganization will provide a full service presence to fully implement the learning 
model – enterprise concept.  Full Service Capability includes more Targeted Training, Face-to-Face consulting 
and On-Site offerings of certification training within each regional location.    
Projected completion date for all five DAU campuses to be stood up is September 2002. 
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Goal # 3 
 

Health of Defense Industrial Base 
 
Objective: Adopting Commercial Practices - Establish a strategic approach to the adoption of 
commercially friendly acquisition practices in all functional disciplines. 
 

Pricing/Payment 
 
1.  Use of performance-based payments (AI/DP):  
USD (AT&L) policy of November 2000 encouraged the use of Performance-Based Payments (PBP) for fixed 
price contracts, linking contractor financing to actual performance.  AI produced a User’s Guide to 
Performance-Based Payments in Feb 2001.  AI is leading a multi-service/agency IPT developing PBP 
continuous learning distance training module, monitoring a DFAS cycle time pilot and developing C-17 
lessons learned module in a partnership with Boeing.  
Projected completion date for the C-17 module is Sep 2002. 
 
2.  Reform Cost Accounting Standards & Cost Principles (DP):  
Currently revising the FAR to clarify that cost principle rules do not apply to firm-fixed price or fixed-price 
with economic price adjustment contracts awarded without the submission of certified cost or pricing data. 
Encourage the Cost Accounting Standards (CAS) Board to pursue proposed streamlining revisions to the CAS 
provided to the CAS Board in September 2000. Continue to streamline cost principles.  
Projected completion date is October 2002. 
 
3.  Shared Saving for Contractor Cost Efficiencies (DP/IP):  
Develop incentive approaches to motivate contractors to eliminate excess and underutilized facilities and 
achieve other cost efficiencies.  
Projected completion date to publish a final Defense Federal Acquisition Regulation Supplement is 
October 2002. 
 
 

ü 4.  Profit Policy (DP):  
Revise the cost based incentives policy (“Profit Policy”) to provide more commercial-style incentives for 
innovation, cost efficiencies, and contractor investment in independent research and development and less for 
capital investments.  
The final Defense Federal Acquisition Regulation Supplement rule was published on April 24, 2002. 

 
Acquisition Strategy & Oversight 

 
5.  Change Cultural Mindset Regarding Intellectual Property to Foster Better Business Relations 
(AI/DP): 
Many potential non-traditional commercial companies are reluctant to do business with DoD.  Government 
treatment of their intellectual property (IP) rights is the most often-cited rationale for that reluctance.  The 
challenge is then to develop and provide practical guidance and educate the acquisition workforce in both 
government and industry as to the inherent flexibility of existing regulatory guidance regarding IP and thus 
bring about a paradigm shift in the treatment of IP.  
Projected completion date to develop initial training modules is August 2002.   
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6.  Reform government property management to commercial-like practices (AI/DP/ARA): 
Lead a team to ensure the Federal Acquisition Regulation regarding Government Property in the Hands of 
Contractors adopts commercial practices to the maximum extent. 
Projected completion date to publish final Defense Federal Acquisition Regulation Supplement rule is 
March 2004.  
 
7.  Expand FAR coverage on commercial contract types & incentives (AI/DP):  
A policy encouraging use of long-term contracts, non-cost based incentives and recognition for consistent 
excellent performance using commercial style incentives was signed by USD AT&L on 4 Jan 2001 focused on 
enabling DoD to access non-traditional suppliers and expand the Defense industrial base.  Established 
commercial contracting goals in a USD (AT&L) memorandum on Feb 5, 2001.  Published a guidebook titled 
“Incentive Strategies for Defense Acquisitions.”  The next step is to expand Federal Acquisition Regulation 
coverage on commercial contract types and incentives.  Also, refining commercial policies (Part 12) by 
providing a guidebook on clarifying use of commercial item determinations.  
Projected completion date to publish final Federal Acquisition Regulation rule is June 2003. 
 

Performance-Based Requirements including Logistics 
 
8.  Expand industry-packaging pilots (AI/Log):  
Packaging reform initiative seeks to move DoD packaging practices to more commercial like packaging 
practices.  Pilots were established two years ago with General Electric (GE) and Honeywell.  This pilot effort 
is expanding to bring in Raytheon and other interested participants.  Changes to the DFARS, MIL-STD-2073, 
Logistics Material Management Regulation (DoD-4140) and the DoD 5000 series are in process to 
institutionalize the pilot results. 
Projected completion of all regulation changes is January 2003. 
 
9.  Expand Strategic Supplier Alliances (SSA) (DLA/AI):  
SSA is a buyer/seller agreement that transcends purchasing transactions resulting in reduced costs and delivery 
times.  It focuses on improving and expanding SSAs by standardizing the process and preparing a lesson learned 
guidebook.  The senior level-working group is developing alternatives for component acquisition executive 
participation and to streamline the process to establish additional SSAs with our major suppliers. 
Projected date to identify new strategic supplier alliances with the components is May 2002. 
 
10.  Adopt Public-Private Partnering for Depot-Level Maintenance (L&MR):  
DoD is not free to choose the most cost effective depot—when choosing between public and private sector 
resulting in increased cost to DoD.  Use public-private partnering arrangements where it makes good business 
sense to maximize use of capacity, reduce ownership costs of infrastructure, reduce costs of products and 
services, and leverage recapitalization of plant and equipment.  
 

Export Control Process 
 

11.  Improve Export Control Management (OUSDP/IC/ITS):  
Current export licensing policies and procedures were developed for the Cold War era and are ill suited for the 
interconnected global economy of the 21st century.  These policies and procedures are outdated and adversely 
affect the competitiveness of the U.S. defense industrial base.  Our export control system requires improve-
ment to ensure that, U.S. national security interests are advanced, critical technologies protected, and the 
realities of today’s marketplace for defense industry are taken fully into account.  Improve the transparency of 
the license request review process by establishing electronic connectivity between industry, State, Commerce 
& DoD to electronically process export license requests and associated technical data.  
Projected completion date to demonstrated interoperability to be accomplished by late spring--if Dept of 
State supplies requisite data. 
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12.  Update of US Munitions List (OUSDP/IC/ ITS/IP):  
Review US ML for appropriate additions, deletions, transfers to CCL and clarifications. 
Projected completion date for all Tranches is February 2003.  
 
13.  Conclude binding agreements on ITAR Country Exemptions  with UK and Australia (OUSDP/ITS):  
Negotiate agreements with the U.K. and Australia for ITAR exemptions in order to speed export license 
requests.  
Promulgate exemptions by July 2002. 
 
14.  Issue Implementing Guidelines for DoD Component Use of Existing ITAR Exemptions 
(OUSDP/IC/ITS ): 
Issue guidance to the DoD components to enhance the use of existing ITAR exemptions. 
Projected completion date for issuance of DoD Guidance on use of existing ITAR exemptions is 
dependent on USDP action and cannot occur before April-May 2002. 
 

 
International Acquisition, Technology and Logistics Cooperation 

 
15.  Declaration of Principles (DoP) Activities (IC):  
The SecDef and his U.K. counterpart signed the U.S.-U.K. Declaration of Principles for Defense Equipment 
and Industrial Cooperation on February 5, 2001.  A “Statement of Principles” of a similar nature was signed by 
the SecDef and his Australian counterpart on July 17, 2001.  Both of these documents set forth a mutually 
agreed vision of closer government and industry defense cooperation through harmonization of relevant laws, 
regulations, and policies wherever possible.  Additional DoPs are being negotiated with The Netherlands, 
Norway, and Sweden.  The net effect of DoD’s DoP-related activities, once successfully implemented, will 
promote healthy allied defense industrial base as well as substantially benefit the U.S. defense industry by 
increasing their ability to team with foreign industry and facilitate defense exports to key allied and friendly 
nations. 
Projected completion of legislative and policy changes, and corresponding legally binding agreements 
with foreign nations, is mid-calendar Year 2003. 
 
16.  Major Cooperative Program Activities (IC):  
AT&L has supported several ‘flagship’ government-to-government cooperative programs -- such as Joint 
Strike Fighter (JSF), Medium Extended Air Defense System (MEADS), and Multifunction Information 
Distribution System (MIDS) – that meet common defense requirements and promote defense industry-to-
industry cooperation.  MEADS and MIDS Memorandum of Understanding (MOU) documents were signed in 
mid-2000.  U.S.-U.K JSF MOU documents were signed in January 2001. The collective value of the current 
international agreements for these three cooperative programs alone exceeds $30B.  Cooperation in 
transatlantic programs of this magnitude will serve as a key stabilizing factor in U.S. and European defense 
acquisition relationships that will help counteract ‘Fortress America vs. Fortress Europe’ defense export 
tendencies on both sides of the ocean.   
MOU document signatures with additional prospective JSF partners are projected for February-June 
2002.  Next phase MEADS MOU negotiations begin in mid-2002. 
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Goal # 3 

Domestic and International Industrial Base 
 
17.  Shipyard Productivity Assessment (IP):   
We have recently completed a study evaluating productivity differences between U.S. and foreign shipbuilding 
companies.  Results will be used to assist U.S. shipyards in their ability to successfully compete in world 
shipbuilding markets. 
Projected completion is June 2002. 
 
18.  Supplier Base Assessment (IP):  
Proactive process to identify industrial base assets (i.e., products, technologies, processes and facilities) that represent 
potential risk or concern for continuing supply.  We will identify unique or critical suppliers where 
manufacturing/production capacity is less than demand, the supply is threatened by financial challenges, commercial 
market interactions or other means, or there exists significant potential challenge from unreliable foreign sources.  For each 
market sector, we will identify the field of suppliers, capacity vs. need, barriers to entry and potential product alternatives.  
The process will be developed to assess the extent of risk to DoD and the impact of loss of the capability and to propose 
mitigation measures. 
Projected completion date for Phase I is June 2002. 

 
19.  Public Interest Exception to the Buy American Act (BAA) (DP) 
USD(AT&L) authorized the issuance of a Federal Register notice announcing DoD’s intent to waive the BAA 
for commercial item procurements subject to the Trade Agreements Act (TAA) and seeking public comments.  
The TAA permits firms from foreign countries that are signatories to the World Trade Organization Agreement 
on Government Procurement (AGP) to sell products to the U.S. Government that they “substantially transform” 
without the application of the BAA.  However, if a U.S. firm “substantially transforms” a product, but it is 
comprised of less than 50% U.S. content, the BAA is applied to that item.  The public interest exception will 
eliminate the disadvantage that U.S.-made end products, manufactured or substantially transformed in the U.S., 
experience in procurements subject to the TAA.  It will also remove the incentive for U.S. manufacturers to 
manufacture in a designated foreign country to avoid the BAA price difference. 
Projected completion date to publish a final Defense Federal Acquis ition Regulation Supplement is 
January 2003. 
 

ü 20. Revise Foreign Military Sales (FMS) Negotiation Practices (DP):  
Issued a policy memo to the SAEs to reiterate the FMS policy to eliminate “double” negotiations on September 
27, 2000.  
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Goal # 4 
1.  Utilities Privatization (I&E): 
Services have historically undercapitalized their utility systems —many are in poor condition and are unreliable and unsafe.  
Privatize more DoD utilities.  Privatizing utility systems will allow private-sector capital and expertise to recapitalize the 
systems and take advantage of industry standards/technology. 
Projected completion date for all utility systems to be privatized is September 2003. 
 
2.  Base Information System (I&E):  
DoD needs accurate and timely data to make better resourcing and stationing decisions.  ODUSD (I&E) is in 
the process of building an analytical tool that relates physical & operational capacity data with graphical 
capabilities and is also in the process of developing a standardized DoD-wide enterprise real property 
information system.  
Projected completion date to complete Enterprise System Development is FY03/04. 
 
3.  Allow Installation Commanders to Retain Proceeds from Reduced Workman’s Compensation Costs 
(I&E):  
DoD paid Department of Labor (DoL) over $600M per year for the past several years for civilian worker compensation.  
Since FY94, the total cost was over $6 billion.  The bills are usually paid at the higher headquarters level of the Services, so 
there is no incentive for the installation commanders to invest to reduce these costs.  Costs are too high.  

Projected completion date to begin the program is 1Q03. 
 
4.  Establishing DoD Housing Requirements (I&E):  
The Department lacks a single process for determining how much private sector housing is available to our members.  This 
determines the amount of on-base housing we need to operate and maintain for military families.  The disparate Service 
systems have been criticized by GAO, CBO and Congress and they may not be taking maximum advantage of existing 
assets.  

Projected completion date to submit proposed housing requirements policy to Dep SecDef for signature 
is May 2002. 
 
5.  Knowledge-Based Corporate Reporting System (I&E): 
Provide I&E a consolidated database for environmental cleanup, environmental quality, environmental 
technology, pest management, explosives safety (ES), and unexploded ordnance (UXO) information.  Maintain 
user-friendly, web-based access to the consolidated database.  Provide analytical tools, including graphics and 
statistics, to query and analyze environmental data.  Provide selected environmental information in a format that 
the public can retrieve.  Army is I&E’s executive agent.   
 
6.  Set Competitive Sourcing/A76 Goals (I&E – Identified as a BIC Action): 
OMB guidance requires agencies to increase the number of government positions that are competed through the 
A-76 process (private sector versus government competition).  OMB has directed 5% of the FAIR (22,600 in 
DoD) be completed in FY02 and 10% (45,200) in FY03.  Increasingly escalated requirements have been 
informally identified for subsequent years.  In order to meet these OMB driven targets, because A-76 is a 2 to 4 
year process, DoD must establish internal goals beyond current plans, which reflect less than 10,000 studies 
commencing in all future years.  
(Schedule TBD) 
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Goal # 5 
New Technology Insertion 

 
Objective: Leverage Commercial Technology - Refocus R&D acquisition to effectively refresh 
technology throughout the entire life cycle of systems. 
 
1.  Implement the New Cost Share Policy (ARA/DP/AI):  
Recent USD (AT&L) policy requires that the government minimize the use of cost sharing and specifically 
directs suspension of the use of IR&D to supplement funding of defense programs unless there is a reasonable 
probability of a commercial application related to the research and development effort.  Changes are being 
made to the DoD 5000 to reinforce this requirement.  Tracking profits/fees awarded on cost type contracts will 
monitor outcome of this policy. 
Projected completion date for DoD 5000 changes is April 2002 
 
2.  Address Innovative Ideas to Leverage Commercial R&D (AI/DDR&E):  
Develop a strategic plan to greatly expand DoD’s access to commercial developers and their technology.  
Investigate a wide range of areas such as incentives, contracting means, and treatment of intellectual property 
rights.  This plan will include conducting a workshop with industry to solicit ideas on pre-solicitation 
information exchange process, such as, sharing technology roadmaps for critical DoD requirements, solicitation 
methods and structure, and pilot programs to facilitate wider access to commercial R&D.  Solutions requiring 
statutory or regulatory changes would be developed for consideration by PDUSD (AT&L).  Develop a desktop 
guide for acquisition workforce personnel. 
Projected completion date for the guidance is October 2002.  *Schedule adjustments made due to late 
budget arrival. 
 
3.  Establish Technology Transition Initiative (DDR&E/AI/DP/ARA):  
One of the key impediments for the transition of technology developed by industry and government is sufficient 
funds to mature technology so that it can be demonstrated in a relevant environment and moved rapidly into 
production.  Great ideas discovered in government and industry laboratories and research centers often take 
years to obtain funding for maturation needed to be able to introduce the technologies into robust weapon 
systems.  The DDR&E will develop a technology transition plan to more effectively move products developed 
in or by the DoD S&T community into formal DoD acquisition programs.  The technology transition initiative 
implements the plan that meets the desired goal of moving mature technology into production.  In particular the 
initiative provides for a level of uncommitted funding that can be applied to promising technologies during the 
year of execution to speed that transition.  Additional funds for Quick Reaction Projects within OSD ($25M for 
FY 02) and Warfighter Rapid Application Program (WRAP) (approximately $50M in Service S&T and $50M in 
Service System Development budget request) identified in the FY 02 Amended President’s Budget Request.  
HASC has shown a large interest in marking the request. 
Projected completion date for funding programs is October each FY 
 
4.  Promote Future Use of COSSI (DDR&E/AI/DP):  
Create a new strategic plan for COSSI to transition to the services.  (Schedule TBD) 
 
5.  Eliminate Redundancies from DoD’s own Science and Technology Infrastructure (DDR&E): 
Complete a review of the efficiency of DoD’s Defense Laboratories with a goal to eliminate duplication, ensure 
cost visibility and compatibility and ensure technical excellence in the future.  (Schedule TBD) 
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Goal # 5 
 

ü 6.  Provide Strong DoD Science and Technology Budgets (DDR&E):  
Develop strong language in the Defense Planning Guidance and educate the OSD staff about the importance of 
strong S&T budgets.  DDR&E developed three categories of actions: hard problems, revolutionary warfighting 
concepts, and military significant research areas.  The latest FY02 budget increased the S&T investment to 2.6% 
of DoD TOA. 
 

ü 7.  Promote Other Transactions (DP/AI):  
Other Transaction Authority (OTA) is a means to acquire prototype projects directly relevant to weapons or 
weapon systems, outside the regulatory environment of the Federal Acquisition Regulation (FAR). There is 
currently no statutory authority to continue successful prototype projects into production with an OT, thus 
diminishing the usefulness of these authorities to attract nontraditional defense contractors.  
 


